

MA SOCIOLOGY
FOURTH SEMESTER
PROJECT PLANNING & PROGRAMME IMPLEMENTATION
MSO-407 (MDC)

(Use separate answer scripts for Objective & Descriptive)

Duration : 3 hrs.

Full Marks : 70

[**PART-A : Objective**]

Time : 20 min.

Marks : 20

Choose the correct answer from the following:

1 × 20 = 20

1. The starting point of a project is the.....affecting a certain group or organization.
 - a. existence of a problem
 - b. existence of a project team
 - c. existence of an area
 - d. existence of a funding agency
2. All projects are:
 - a. unique
 - b. similar
 - c. not result based
 - d. no management structure
3. Logframe stands for:
 - a. learners framework
 - b. latitudinal framework
 - c. logical framework tool
 - d. longitudinal framework
4. Project identification does not include:
 - a. stakeholders analysis
 - b. objectives settings
 - c. problem analysis
 - d. objective analysis
5. Tools for monitoring does not include:
 - a. monthly work plan
 - b. calendar of activities
 - c. work breakdown structure
 - d. none of the above
6. In project proposal writing, it should not be:
 - a. ambiguous
 - b. precise
 - c. detail
 - d. gender sensitive
7. Budget for a project means:
 - a. itemized summary of human resources for a given period.
 - b. itemized summary of estimated expenditure for a given period.
 - c. itemized summary of expenditure incurred for a given period.
 - d. none of the above.
8. A sustainable project is integrated and coherent with.....
 - a. specific geographic needs
 - b. broader development plans
 - c. specific social needs
 - d. specific environmental needs
9. A project is a participatory exercise from beginning to end, means for the.....
 - a. individual or institution likely to be affected by the project.
 - b. funding agency.
 - c. partner institutions.
 - d. media.

10. Social sustainability of a project does not deal with.....
 - a. impact on working conditions
 - b. gender aspects
 - c. social protection
 - d. impact on the environment
11. Financial sustainability of a project deals with.....
 - a. impact on working conditions.
 - b. sources of revenue.
 - c. structures that allow the results of the action to continue.
 - d. impact on the environment.
12. Project cycle generally has the five phases, which of the following is not a phase?
 - a. Design and appraisal
 - b. Submission & approval
 - c. Identification
 - d. Implementation & monitoring
13. Limitation of the logical framework include.....
 - a. it focuses the planning process on objectives.
 - b. it presents the different components of the project in a systematic way.
 - c. the risk that organizations will adopt a rigid or unchangeable strategy.
 - d. it provides a structure with which to document and assess a project's progress.
14. The stakeholders are "not only the people and institutions that carry out the project, but also those structures and cooperative organizations that play a role in the project environment".
 - a. True
 - b. False
15. Feasibility of a project include.....
 - a. financial and economically
 - b. technical and human resources
 - c. duration of implementation
 - d. all of these
16. Means of verification is required to develop in which step of project design?
 - a. Identification
 - b. Formulation
 - c. Implementation planning
 - d. Planning for M &E
17. 'Who is responsible for each activity' is.....
 - a. work breakdown matrix
 - b. calendar of activities
 - c. responsibility matrix
 - d. resource (inputs) plan
18. Empowerment of project personnel approaches, does not cover:
 - a. inform them
 - b. exclude them
 - c. train them
 - d. include them
19. In writing a good proposal, what is to be avoided?
 - a. Using right words
 - b. Good sentences
 - c. Using headings and lists
 - d. Gender-biased language
20. Monitoring planning does not include.....
 - a. implementation monitoring
 - b. impact monitoring
 - c. budgeting
 - d. reporting

(PART-B : Descriptive)

Time : 2 hrs. 40 min.

Marks : 50

[Answer question no.1 & any four (4) from the rest]

1. a. Define a project. 3+7=10
b. Mention seven characteristics of a project.
2. Write short notes on: 5+5=10
a. Project cycle management (PCM).
b. Logical framework tool.
3. Identifying a topic write about the i) stakeholder analysis and target group selection and ii) problem analysis. 5+5=10
4. In formulation of a project, objective setting and outputs-activities are important - Explain it with an example. 10
5. Write about implementation planning and its different aspects. 10
6. Write about monitoring and evaluation planning and its different aspects. 10
7. What is project proposal? Mention different aspects of a standard format for writing a proposal. 2+8=10
8. Explain the importances of Project personnel empowerment & training. 10

== *** ==